

Lynette Wojtowicz (702) 455-6049					Project			Estimate
					NTP	Dur.	Add.	Sub-Com
605968-21	L2407	Desert Inn, Nellis to Blue Ash	LVP	InHouse	BCC = 3/21		105	
606254-22	L2358	Various Roadway Rehabilitation	Holcim	InHouse	BCC = 11/1		165	
606179-22		Annual Requirements Contract for Slurry Seal	Am. Pavem	Inhouse	BCC = 11/1		60	
606229-22	L2341	Int. Improv. For Roundabouts Phase II	Holcim	InHouse	BCC = 10/18		120	
606029-21	L2342	Flashing Yellow Arrow Phase 3	ACME	In house	NTP = 11/7	11/7/22	45	12/21/22
605954-21	L2194	Fairgrounds Detention Basin and Outfall System	CG&B	VTN	In Const.	1/9/23	365	1/8/24
605933-21	L2203	Karen Ave Storm Drain-Maryland to Flamingo Wash	Tand	Jacobs	In Const.	11/28/22	365	11/27/23
605750-20	L2208	Silverado Ranch Blvd: Jones to Arville	CG&B	CM Works	In Const.	2/7/22	240	4/28/23
605826-21	L2189	Sierra Vista Improvements	Holcim	Kyle Kimble	In Const.	1/10/22	180	7 4/28/23
605745-20	L2164	Silverado Ranch Detention Basin and Outfall	William C.	CM Works	Sub Comp	8/2/21	372	17 12/28/22
605757-20	L2215	Residential Streets #103	Holcim	T. Thompson / J. Barker	Punch List	8/2/21	220	76 7/21/22
605536-19	L2057	Russell Rd - Cimarron to Rainbow	Target	CA Group	Complete	10/26/20	330	3 4/7/22
<b>Jon Ashton (702) 455-6092 - Arlene Gloriani (702) 455-6090</b>								
606320-22	L2322	Mountains Edge Rush Channel Pedestrian Bridge	William C.	InHouse	Bid = 9/15		90	
606221-22	L2337	Sunset Rd - Hualapai to CC215 & TSI 206	LVP	Atkins	NTP = 2/7	2/7/23	210	9/4/23
606158-22	L2305	Hacienda Ave FOI Decatur to Polaris	Fast Trac	InHouse	NTP = 3/7	3/7/23	60	5/5/23
606228-22	L2280	Hualapai - Russell to CC215 & Flamingo - Hualapai to Grand Canyon	LVP	InHouse	In Const.	1/17/23	150	6/15/23
606227-22	L2370	Harry Reid Airport - Name Sign Replacement	Am. Saf. Co	InHouse	In Const.	12/19/22	20	1/7/23
606246-22	L2386	TSI Las Vegas Boulevard and Agate Ave	UNICON	Chris Santos	In Const.	12/12/22	50	10/30/23
606095-22	L2366	Blue Diamond Wash, Arville to I15	TAB	Ty Shizuru	In Const.	10/17/22	270	7/13/23
605898-21	L2236	TSI 104B:	Fast Trac	Ty Shizuru	In Const.	8/22/22	140	3/1/23
606099-22	L2362	TSI Buffalo and Mts. Edge	Fast Trac	Dave White	Punch List	10/31/22	60	12/16/22
<b>Zac Gentry (702) 455-6058 - Ihab Ahmed (702) 455-6129</b>								
606409-22	L2249	Decatur Blvd, Tropicana Ave to Sahara Ave	LVP	AECOM	BCC = 2/21		300	
606128-22	L2290	CC 215, Decatur to I-15 - Phase 2	LVP	4Leaf	BCC = 2/7		540	
606039-21	L2303	CC215 Widening - Craig Rd to Grand Montecito	LVP	WLB	In Const.	8/8/22	280	5/14/23
605872-21	L2271	Vegas Valley at Tree Line & TSI at Various Loc 103B	CG&B	Ty Shizuru	Punch List	12/13/21	120	21 10/27/22
605717-20	L2163	Desert Inn - Blue Ash to Hollywood	William C.	HDR	Punch List	4/5/21	365	9/19/22
605874-21	L2229	Decatur Blvd CC215 to Trop	Holcim	Dave White	Complete	2/7/22	210	10/28/22
605501-19	L2109	Ann Rd. - Durango to 215 Beltway	Tand	DCS	Complete	10/5/20	450	12/23/21
605749-20	L2250	Craig Rd Storm Drain	Tand		Complete	8/3/21	120	12/10/21
<b>Dan Erickson (702) 455-6046 - Ihab Ahmed (702) 455-6129</b>								
606331-22	L2405	Laughlin Road Rehab - Area 1, 2, & 3	LVP	Staff Aug.	BCC = 1/3		210	
606069-21	L2170	Rainbow Blvd - Erie to Blue Diamond	LVP	InHouse	NTP = 2/7	2/7/23	240	10/4/23
606164-22	L1823	Cactus Ave From Fort Apache Rd to Buffalo Drive	William C.	Stantec	NTP = 3/20	3/20/23	270	12/14/23
606120-22	L2273	Hotel Rio Drive	LVP	Ralph Iovinelli	NTP = 1/30	1/30/23	90	4/29/23
605934-21	L1823	Cactus - Las Vegas Blvd to Spencer	Tand	Paul Couture	In Const.	6/27/22	300	4/22/23
605758-20	L2195	Laughlin Bridge - S.R. 95 to Needles Parkway	Fisher SG	WSP	In Const.	10/25/21	730	10/24/23
605718-20	L2272	Las Vegas Blvd Roadway Improvements - Phase B	TAB	Horrocks	In Const.	5/14/21	450	100 1/20/23
605955-21	L2247	Wagon Trail Channel, Sunset Rd to Teco Ave	Tand	Renee Mai	In Const.	5/9/22	150	2/17/23
605687-20	L2253	Jones Blvd Phase II: Erie to Pyle	Western St.	Ralph Iovinelli	Punch List	6/14/21	270	100 9/19/22
605835-21	L2223	Fort Apache - Huntington Cove to Warm Springs	Holcim	Paul Couture	Punch List	10/25/21	270	8/26/22
<b>Jonathan Morales (702) 455-6091 - Les Jones (702) 455-6087</b>								
<b>Average</b>								
606332-22	L2393	Howard Hughes Pkwy, Flamingo Rd to Sands Ave	LVP	InHouse	Bid = 12/7		45	
606273-22	L2201	Tropicana & University Center Drainage Improvements Phase 1	Harber	Consultant	BCC = 1/17		300	
606248-22	L2300	Dean Martin Ph 1 - Oquendo to Alibaba	LVP	InHouse	BCC = 1/3		135	
606193-22	L2390	Harmon Avenue, Pecos Road to Boulder Hwy	LVP	GCW	NTP = 2/15	2/15/23	270	11/11/23
606145-22	L2350	Naples Outfall Storm Drain	LVP	CEEC	In Const.	11/14/22	270	8/10/23
606159-22	L2277	Sammy Davis Jr Dr, Frank Sinatra Dr to Sahara Dr	LVP	CA Group	In Const.	10/24/22	200	5/11/23
606129-22	L2300	Dean Martin - Tompkins to Sammy Davis Jr	LVP	Kyle McCall	In Const.	9/6/22	180	3/4/23
605978-21	L2304	Las Vegas Blvd Phase E&F	LVP	DCS	In Const.	8/15/22	520	12/19/23
606119-22	L2278	Frank Sinatra (Phase 1)	Holcim	Jason Barker	In Const.	8/15/22	180	2/10/23
606118-22	L2372	Frank Sinatra (Phase 2)	LVP	Patrick Lumibao	In Const.	8/8/22	180	2/3/23
605838-21	L2245	Arterial Reconstruction: Russell and Hacienda	LVP	4Leaf	Complete	2/7/22	240	10/4/22
605759-20	L2257	Russell Rd - Paradise Rd. to Mountain Vista	Holcim	AECOM	Complete	7/12/21	335	29 8/29/22
605203-19	L2210	Las Vegas Blvd Roadway Improvements	LVP	Atkins	Complete	12/2/19	500	131 2/28/22
<b>Unassigned Projects</b>								
606247-22		Tee Pee Lane and Patrick Lane	TBD	InHouse	Bid = 1/24		150	
606321-22		Elkhorn Road, Tenaya Way to Jones Blvd	LVP	InHouse	BCC = 3/21		120	
606165-22		Carey Ave - Nellis Blvd to Toiyabe St	TBD	Consultant	Bid = 2/9		360	
Current Project Status Totals			Purch.	Starting	Const.			
Totals			14	7	27			